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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
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07-LA-1-.1/2.1 IN LOS ANGELES COUNTY | N LONG BEACH ALL AMERI CAN ASPHALT TRAN, KELVIN $865, 802 04/ 23/ 08 0%
07-3Y1504 FROM SAN GABRI EL RI VER TO ULTI MO P.O BOX 2229 11229 S. \WDODRUFE $0 05/14/08 0%
AVENLE AVE $0 11/12/08
RUBBER| ZED HOT M X ASPHALT OVERLAY  CORONA. CA 92878-2229 DOMEY, CA 90241
v PCP (562) 401- 3333
07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT SAAD, HUSSEI N $1,057,419 05/02/08  100%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WOODRUFF 2332’ ;gg f{g;gi; gg 80%
RUBBERI ZED HOT M X ASPHALT OVERLAY AVE. '
CORONA CA 928782229 DOWKEY, CA 90241-5521
(951)736-7600 562) 401- 3333 - VR R
HML WPCP (562) 401-
07-LA-1-19. 4/ 32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRI C ALONZO, BERNARD $206, 900 09/ 05/ 07 85%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE 5942 ACORN STREET 14620 CARMVENI TA ROAD $163,862 10/04/07 79%
ors () $28,120 12/ 05/ 08
AND PEARL STREET NORWALK, CA 90650
-0 PEDESTRI AN S| GNAL | MPROVENENT RIVERSI DE, CA 92504 (562) 926- 2537
HB1 WPCP
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY | N LOS ANGELES EXCEL PAVI NG COMPANY TRWILLO JR, G LBERT $11, 318,299 05/ 04/ 05 0%
07-1660U4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $10, gig' ﬂg 825 %Z;; gg 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUTE 200
WESTCHESTER, CA 90045 PLANT EST
HE13 SVWPPP (310) 649- 1821 SATI S
07-LA-1-28.7/29. 6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $3,953,746 12/05/06  100%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $3!$f§§' 322 (1&5 %25 gg 929
SQUTH OF  LMJ DRI VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '
W DEN ROADWAY ' LOS ANGELES, CA 90045 OVER RUN
HELL - (310) 649- 1827
07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SIXTO M $6, 274,397 12/ 12/ 07 54%
07-254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 $5, 322,232 12/31/07 9
12975 CULVER BLVD. $50. 483 05/ 20/ 08 85%
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07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALI BU AT  DREAMBUI LDER $261, 061 10/ 09/ 08 0%
07-4S3704 VARI QUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE $0 10728/ 08 0%
ors- ) OF WEBB WAY TO 0.1 M LE EAST OF $0 03/31/09
-0 MULHOLLAND HI GHWAY PLACENTI A CA 92870
I NSTALL METAL BEAM GUARD RAI L (714) 646- 3697
HB1 WeCP
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY NMCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19£8é, igj f{;; gg; gg 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208 !
BERNARDI NO COUNTY LI N VATSOWILLE,  CA 95076 (818) 637- 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-74.0/74. 1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE $11$§§§"§§§ 225 ig; 82 70%
CONSTRUCT BRI DGE GLENDALE, CA 91208 !
SANTA FE SPRI NGS, CA 90670
(818) 637- 2506
HA23 WeCP
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES H GHLAND CONSTRUCTION, INC.  JAHROM , REZA $357,297 05/21/08 70%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUEF ig' 888 8‘135 f{i; gg 1%
NORTH BROADVWAY OVERCROSSI NG AVENUE :
REPLACE JO NT SEAL ORANGE, CA 92868 DOANEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS | ZADPANAH, MOE $3, 830, 685 06/ 05/ 08 23%
N e LXMOS 2555 cas AEILE 2550 CoRPATE LACE i T
CONSTRUCT LI TTER REMOVAL DEVI CES SU TE G 107 '
| MX0- 37 1- ( 2E) FONTANA, CA 92335-3019
0 MONTEREY PARK, CA 91754
HAd2 SWPPP (323)981- 1795
07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLI N ENG NEERI NG CO SAAD, HUSSEI N $977,327 02/29/08  100%
07- 255804 COVMVE ROV 957,797 03/ 18/ 08
ACI M 005 - (938) E RCE FROM 0.3 KM VEST OF TRIGGS I NC 11229 'S VICCDRUFF 2110 375 12/18/08 /%
STREET OVERCROSSI NG TO 0.5 KM SOUTH 10641 FULTON COURT AVE. '
00-5 29-(8E) OF ROUTE 710/ 5 SEPAR DOWNEY, CA 90241
-0 REPLACE OUTER SEPARATI ON BARRI ER RANCHO CUCAMONGA CA 91730 (562) 401- 3333
HB1 wecP (909) 944- 1037
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07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY I N LOS ANGELES POVELL CONSTRUCTORS WANG, SI MON YEH FU $3, 199, 004 08/19/08 5%
07-217404 ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE 1615 SOUTH WALL $94,785 09/ 05/ 08 306

ACHS- 005- (940) E $94,785 07/11/11

G 0-0529- (0E)

UNDERCRCSSI NG TO 0.3 KM SOUTH OF
LORENA STREET OVERCROSSI NG

STREET

FONTANA, CA 92335
LOS ANGELES, CA 9015

-0
W DEN RAMP ;
LBAN J— (213) 620- 2039
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 803, 284 10/ 24/ 05 72%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $33, 799, 127 11/ 05/ 05 74%

ACI M 005 -(064)E VARl OUS LOCATI ONS $1, 248,850 10/31/10

GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT

VI STA, CA 92081- 8831
(818) 637- 2506

HA22 WPCP

07-LA-5-27.2/28.7 I'N LOS ANGELES COUNTY AT VARI QUS PONELL CONSTRUCTORS W DIJAJA, DANI EL $5, 003, 744 12/ 20/ 06 43%

$3, 563, 742 01/17/07

07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA 5441 982 04/ 29/ 10 71%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. :
FONTANA, CA 92334
LOS ANGELES, CA 90025
Haao J— (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $340, 151 07/ 06/ 06 9
$2,078 12/ 07/ 09 0%
AVENUE UNDERCROSSING TO' 0.4 KMNGRTH GLENDALE, CA 91208 ’
OF ALAVEDA AVENUE ’ (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 VPCP SATIS
07-LA-5-28.9/37. 4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE AL- JAVAL, ABDUL $416, 888 05/ 08/ 08 96%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 1792 KAl SER AVENUE 13171 TELFAI R AVE. zggg 883 (1)?5 2% gg 96%
UNDERCROSSI NG TO OSBORNE ~ STREET RVINE A 92614 SUl TE 101 :
UNDERCRCSSI NG ’ SYLMAR, CA 91342
REPLACE SLABS )
HADo PcP (818) 364- 2760
07- LA-5- 44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $114,783,126 03/27/08 9%
07-168004 CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.Q BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE $10, 793,187  05/01/08 9
CMLN- 6207- (046) N 3170 LE, $2, 381 063 07/13/12 9%

HE13 SWPPP

CONSTRUCT HOV LANES AND CONNECTORS

BLOOM NGTQON, CA 92316

Sul TE 101
SYLMAR, CA 91342
(818) 364- 2760
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-46. 7/ 47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO., | NC. MOHSENZADEH, ALI $652, 500 05/21/08 0%
07- 452404 CLARI TA AT COLTRANE AVENUE P.O. BOX 7069 13171 TELFAI R AVENUE ig 00/ 20/ 08 0%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR, CA 91342
(213) 792- 8867 SUSPENDED
HA42 SWPPP
07- LA-5-49. 0/ 60 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  MOGHEDDAS, SEYED $7, 244,477 09/ 15/ 08 7%
07- 1X6204 CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVENUE $109,262 10/01/08 204
ACI M 005 - (007)E UNDERCROSS] NG TO LAKE HUGHES ROAD STANFORD, #70 $109, 262 03/30/10
--0) SUN VALLEY CA 913531489
UNDERCRGSSI NG VALENCI A, CA 91355
SLAB REPLACEMENT (818)767-8418 (661) 257- 0273
HA23 wecP
07- LA-5-60.0/ 88. 6 ON LA-5 FROM 1/2 M LE NORTH OF LAKE GRI FFI TH COVPANY PASEBANI ,  MOHAMVAD $945, 000 04/ 30/ 08 94%
07-2X1104 HUGHESRD. LOS ANGELES COUNTY, DIR' S 12200 BLOOVFI ELD AVENUE 25061 W AVENUE $770, 433 235 235 82 820
EMERGENCY F. A STANFORD, SUI TE 70
SANTA FE SPRINGS, CA 90670
SLAB RPLCMNT PLUS GRIND & OVERLY VALENCI A, CA 91355
RUTTED AC .
HVL (661) 257- 0273
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS TAWEI K, GAMAL $11, 140, 148 10/ 04/ 07 28%
07-2267A4 9,084,132 10/ 25/ 07
ACl M X037- (137) E LOCATI ONS 8555 BANANA AVE 11229 'S. WOODRUFF s $257.799 o01/10/10 %
CONSTRUCT LI TTER REMOVAL DEVI CES DOMNEY, CA 92603 !
| MXO- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR QUS BALFOUR BEATTY PATEL, PRAVIN $17, 667,166 04/ 27/ 07 66%
AG M. X037- (134) E LOCATI ONS | NFRASTRUCTURE, | NG 1615 SOUTH WALL P51 104,038 Ovo100  TA%
(134) BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SU TE101 STREET P
NHPO- 60 1- ( 2E)
0 OORONA. CA 92881 LOS ANGELES, CA 90015
HAo1 VPCP (213) 620- 2039
07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY WANG, SI MON YEH FU $15, 515, 207 07/17/08 8%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HOAY, BOX2150 1615 SOUTH WALL 2323’ ggg 82; gg; gg 6%
STATE STREET OVERCROSSI NG TO 0.2 KM STREET '
EAST OF ROUTE 10/ 710 SE SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
REPLACE EXI STI NG HOV LANES (213) 620- 2039

HA22 SWPPP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-/S1.3 IN LOS ANGELES COUNTY IN LOS ANGELES SOUTHLAND CONSTRUCTI ON WANG, SI MON YEH FU $105, 700 04/ 24/ 08 0%
07-2ML304 AT VAR OUS LOCATI ONS FROM ROUTE 10/5 3943 | RVINE BLVD NO 40 1615 SOUTH WALL 23 8;; Séj 82 0%
SEPARATION TO 0.1 M LE NORTH OF STREET
M SSI ON ROAD ON- RAWP N | RVINE,  CA 92602 LOS ANGELES, CA 90015
REPLACE BRI DGE JO NT SEALS .
VB VPCP (213) 620- 2039
07- LA- 14-39. 8/ 68 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VAZI RANI, MANSUKH R $764,257 05/09/08  100%
07-4L5004 AT VAR OUS LOCATI ONS FROM AGUA DULCE ENG NEERI NG CONSTRUCTI ON, | NC 45120 13TH ST W $659, 5;8 f{g; géj gg 85%
ROAD UNDERCRGOSSI NG TO AVENUE J 1792 KAl SER AVE LANCASTER, CA 93534
UNDERCRGCSSI NG (661) 726-0148
REPLACE APPROACH SLABS | RVINE,  CA 92614-5706
HVB WPCP
07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTUCTI ON CORP $156,275 08/08/08  100%
07- 253404 AT 3.0 MLES NORTH OF ROUTE 1 P.O. BOX 74073 $118,727  08/25/08 78%
ER-4128- (004) CONSTRUCT CONCRETE SLAB AND BARRI ER $72,340 01/07/09
--() SAN CLEMENTE, CA 92673
(310) 345- 6274
HA23 WeCP
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, Ogg 8{1;; f1>£31; 8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
Hado PCP (310) 345- 6275
07-LA-27-11.1/12. 1 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTRUCTI ON CO. MOHSENZADEH, ALl $145,264 04/22/08  100%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN P.O. BOX 74073 13171 TELFAI R AVE. $133, 2;3 835 125 gg 100%
LU s #101
REPLACE CONCRETE S| DEWALK SAN CLEMENTE, CA 92673 SYLMAR CA 91342
v VPCP (213) 729- 8867
07- LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMVERI CAN ASPHALT CHAVEZ, EFRAI M $552, 385 04/ 03/ 08 68%
07- 456004 FROM BASSETT STREET TO PARTHENI A P.O BOX 2229 13171 TELFAI R AVENUE, $362,269 04/17/08 67%
STREET SUTE 101 $98, 757 12/ 20/ 08
W DEN AND RESTRI PE ROADVAY CORONA, CA 92878-2229 SYLMAR, CA 91342

HB4N WPCP (818) 364- 2760
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY I N LA VERNE AT FREEWAY ELECTRIC FARDOUN, M KE $203,148 06/12/08 25%
07-4S2004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE $12,712 06/ 27/08 6%
SI GNALI ZE | NTERSECTI ON 112 $12,712 02/02/09
Rl VERSI DE CA 925137745 Ol NA CA 91722
(951) 710- 1000 626 359 1601
HB4N WeCP (626) 339-
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING  J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2, 345,509 11/08/07 52%
07-231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $1,775,635 12/03/07 78%
ACST- P039- (020) E RI VER BRI DGE $54, 025 05/ 26/ 10
PO- 39 0- (OE) RANCHO CUCAMONGA, CA 91730 SUITE H
0 REPLACE BRI DGE FOUNDATI ON ' | RW NDALE, CA 91076
HAo 1 SWPPP (626) 338- 3430
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7,501,328 10/ 04/ 07 44%
g&ﬁfggg‘?‘ 008) E FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O BOX 2150 11229 S. WOODRUFF $6’$2§’ ggg (1)15 gi; 8; 88%
- (008) UNDERCRCSSI NG TO 0.1 KM EAST OF FERRY AVE. :
--0) STREET UNDERGROSS SANTA FE SPRI NGS, CA 90670 BV CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, | NC. TRAN, KELVI N $375, 644 02/ 29/ 08 0%
07- 450304 AT 0.1 KM WEST OF HARBOR BOULEVARD 1792 KAl SER AVE. 11229 S. \WDODRUFE $0 03/14/08 0%
REPLACE OVERHEAD SI GN AVE. $0 12/31/08
I RVINE, CA 92614
DOANEY, CA 90241
e VPCP (562) 401- 3333
07-LA-47-3.5/4.5 LA- 47 AT THE SCHUYLER- HEI M LI FT- GRI FFI TH COVPANY AKBARI AN, MASSCD $410, 000 06/ 10/ 08 0%
07-2X1704 BRIDGE IN THE CI TY OF LONG BEACH, LA P.O. BOX 2150 17912 CRUSADER $0 06/18/08 0%
COUNTY, DIF S EMERGENCY F. A SANTA FE SPRINGS, CA 90670 VENUE, SUTE 101 50 oaresros
REI NFORC BRDG RAI LNG POSTS W VELD L- ’ CERRI TCS, CA 90703
BRACKE .
VB (562) 860- 3085
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2,579,270 08/19/08 20%
07- 265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER gggi igg 82; f{g; gg 10%
OF OCEAN BOULEVARD TO 0.1 M LE SOUTH AVENUE, SUlTE 101 '
OF ROUTE 103 SANTA FE SPRINGS, CA 90670 "= > "0 =
APPROACH SPAN SEI SM C RETROFI T (562) 860- 3085

HA21 WPCP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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07-LA-47-12.4 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT SAAD, HUSSEI N $648,833 04/29/08  100%
07-2Y5204 AT VAR OUS LOCATIONS ON ROUTE 110 P O BOX 2229 11229 S. \WDODRUFE $586, 384  05/21/08 89%
AND ROUTE 47 AVE $583,874 12/31/08
CORONA CA 928782229 :
HOT M X ASPHALT OVERLAY (951) 736. 7600 DOWKEY, CA 90241- 5521 OVER RUN
HVLA VPCP (562) 401- 3333
07-LA-47-/.9 IN LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VEST LANDSCAPE INC  TRAN, KELVIN $1,792,918 09/01/ 06 0%
07-179904 AT VARI OUS LOCATI ONS PO BOX 6270 11229 S. \WOCDRUFF $1,829,785 09/18/06 0%
PLANTI NG AND | RRI GATI ON AVE. $0 11/13/08
BUENA PARK CA 90622
DOMNEY, CA 90241 PLANT EST
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY I N LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $748,728 04/ 29/ 08 70%
07-4L8404 AND MONTEREY PARK FROM SOTO STREET  CALI FORNI A | NC 2550 CORPORATE PLACE, $22,814 05/21/08 30
UNDERCROSSI NG TO WOODS AVENUE 1310 W 23RD STREET SU TE G 107 $22,814  02/15/09
UNDERCROSSI NG MONTEREY PARK, CA 91754
REPLACE JO NT SEALS TEMPE, AZ 85282 (323) 981-1795
HVB WeCP
07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON AZI MA, HASSAN $661, 300 09/ 07/ 07 0%
07-241404 FROM EUCLI D AVENUE OVERCROSSING TO 559 W COVI NA BOULEVARD 2550 CORPORATE PLACE, $646,385 10/ 04/07 0%
VWH TTI ER BOULEVARD UNDERCROSSI NG SAN DI MAS. CA 81773 2011 SU TE G 107 $3,660 11/30/08
CONSTRUCT SLOPE PAVI NG ! ) MONTEREY PARK, CA 91754 PLANT EST
HAos SWPPP (323)981- 1795 SATI S
07- LA-60-5.0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLIN SANDOVAL, MARTI N $750, 395 03/ 26/ 08 59%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, $498,974  04/17/08 65%
ATY OF | NDUSTRY STE 6 $179, 751 03/ 20/ 09
SEAL DECK AND REPLACE JOINT SEALs ~ RANCHO CUCAMDNGA CA 91730\ \ir ca 91789
VB VPCP (909) 594- 3720
07- LA-60-11. 8/ 23. 3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CI VI L WEST CALIF BASHOURA, YANI NA $115, 172,322 03/ 13/ 07 63%
07-1294v4 HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 791 BREA CANYON ROAD $55, 869, 970 04/ 18/ 07 48%
ACNH P060- (130) E VARI OUS LOCATI ONS 45 $3, 160, 291 08/ 30/ 10
LN62-07 0-(0E) CONSTRUCT HOV LANE AND SOUNDWALLS R VERSIDE, CA 92509 WALNUT, CA 91789

--0)
HB5  HB5 SWPPP

HB311

(909) 594- 3739
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 60-29. 4/ 0 IN LOS ANGELES COUNTY | N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $13, 181, 848 02/ 10/ 06 0%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $12, 752,492 02/22/ 06 0%
CONSTRUCT NEW MAI NTENANCE STATI ON SU TE 6 $0 07/15/08
FONTANA, CA 92334
WALNUT, CA 91789 PLANT EST
HA12 SWPPP (909) 594- 9311 SATI S
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 744,225 07/11/08 16%
07-243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG 721 BREA CANYON ROAD, $51,000 07/23/08 1%
ACST- P060- (134) E UNDERCROSSI NG TO 0.3 KM VEST OF 1792 KAl SER AVENUE #6 $22,000 11/30/09
G F?'GO 1-(4B) RESERVO R STREET UNDERCRCSS! NG RV NE. CA 92614- 5706 VALNUT, CA 91789
o PLACE ASPHALT CONCRETE ’ ) B}
rB1 SWPPP (909) 594- 9311
07-LA-71-1.4/1.4 GRI ER ST PEDESTRI AN OVER- CROSSI NG, ON  PETERSON- CHASE GENERAL SANDOVAL, MARTI N $935, 000 08/ 05/ 08 83%
07-2X2304 LA- 71LOS ANGELES COUNTY, DIR S ENG NEERI NG CONSTRUCTI ON, | NC. 721 BREA CANYON ROAD, $15015;g 23523532 16%
EMERGENCY F. A. 1792 KAl SER AVENUE SUITE 6
REPAI R EARTHQUAKE DAMAGE
IRVINE, CA 92614-5706 vg;gu;é4c§}gé789
201020 (909) 594-
07-LA-90-1.2/1 IN LOS ANGELES COUNTY IN LOS ANGELES C C MYERS | NC TRWILLO, G LBERT $12, 187,583 02/ 16/ 05 80%
07-1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $12’§§§'§§§ 23;23;82 99%
W DEN EXI STI NG FREEVAY BLVD., SU TE 200 !
RANCHO CORDOVA CA 957412948 " L7\ = o™ o0 o
(916) 635-9370 310) 649- 1821
HE13 SWPPP (310) 649-
07-LA-91-6.0/14. 1 IN LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $72,084,260 11/03/05 81%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \WDODRUFE $68, 441, 262 11/ 21/ 05 91%
ACNH 091 - (123)E LOCATI ONS $1, 809,919 02/ 27/09
-- BALDW N PARK, CA 91706-1747 ~VE
0 REHABI LI TATE PAVEVENT : DOWKEY, CA 90241
A2 - (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY I N COMPTON AT  PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WDODRUFEF $235,6§g 815%2;83 54%
COLLEGE OVERHEAD AVENUE
REPAI R ERCSI ON AND SPALLS ALTA DENA, CA 91001 DOMNEY, CA 90241 OVER RUN

HA21 WPCP

(562) 401- 3333
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY I N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/05/ 06 0%
07- 180004 2,198,286 01/23/06
AN P91 (125) E CERRI TOS FROM 0. 4 KM VEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WDODRUFF $ e 500 12130109 0%
0 BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRI S, CA 92570 AVENUE
EAST OF NORWALK BOULEV ' DOWKEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $510, 403 04/ 01/ 08 92%
07- 453804 FROM MAI N ST OVERCROSSI NG TO P O BOX 2229 2550 CORPORATE PLACE, $442, 22(23 f1>‘11§ (1)15 gg 87%
Pl LGRI MAGE OVERCROSSI NG SUl TE G 107
REPLACE CONCRETE PAVENMENT CORONA, - CA 92878-2229 MONTEREY PARK, CA 91754
HAoo PCP (323)981-1795
07- LA-101-34.2/38. 2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COMPANY, |NC. |RA, ALFRED $4,096, 779 12/ 15/ 06 0%
07-186104 AT VAR QUS LOCATI ONS P.O. BOX 1489 1525 RANCHO CONEJO $3,869,739  01/11/07 0%
ACST-QL01- (121) B CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD $9,522  03/20/09
G Q1-01 1-(1F) SUN VALLEY, CA 91353-1489 -
o0 THOUSAND OAKS, CA 91320 PLANT EST
HA27 SWPPP (805) 480- 4928 SATI S
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM, R $555, 055 05/ 09/ 08 31%
07-4C0604 AND LONG BEACH AT VARI QUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEF $5;§, g% 825 g%j gg 92%
FROM | STREET TO ROUTE 1/103 AVE. :
SEPARATI ON ORANGE, CA 92868 v CA 90241
I NSTALL DRAI NAGE FACI LI TI ES .
Hado PCP (562) 401- 3333
07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP | NC NJOYA, DAVID $498,045 11/16/07  100%
07-4L7304 AT SEPULVEDA BOULEVARD 22600 G LAVBERT STREET NO 140 18730 S. W LM NGTON $§1§} Sgg 1%5 gi; 8; 929
W DEN AND RESURFACE ON- RAMP :
LAKE FOREST CA 92630 /F:X E., SU TENg; -
(949) 454- 1999 902]2600 Do ’ SUSPENDED
HB1 WeCP
(310) 609- 0264
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 579, 760 06/ 24/ 08 22%
%@228‘7’?‘ 04N FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC, 18730 S. W LM NGTON $2;$gg§,gég gz; é% (1)3 26%
> (044) OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 '
0 W DEN OFF RAWP RANGHO DOM NGUEZ, CA

CORONA, CA 92883
90220

HE13 SWPPP
(310) 609- 0264
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL NJOYA, DAVI D $520, 737 05/ 02/ 08 71%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON $§%, ggg 8?; géj 82 48%

SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE., SU TE 103 :

UNDERCROSSI NG RANCHO DOM NGUEZ, CA

REPLACE JO NT SEALS | RVI NE CA 926145706 90220
HVB WeCP (949) 252- 0441

(310) 609- 0264

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENGI NEERI NG CO HUSSAI N, MUSTAFA $3,142,162 05/ 02/ 08 42%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA 2?8;’ %2 82; Séj 82 7%

111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. '

REPLACE SLABS AND SEAL JOI NTS

RANCHO CUCAMONGA CA 91730 '(‘gél)Aggg"gg'%CA 90025
HML WPCP (909) 944- 1037
07- LA-110-22.0/23. 2 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON MCKENZI E, DARRELL $502, 715 02/22/08  100%
2&%?81%_(793) c AT VAR OUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE 2090 FERN LANE $502, 723 f{g; géj gg 99%
01-10 7-(36) OVERCROSSI NG TO 0.1 KM SOUTH OF 3RD CA 92883 GLENDALE, CA 91208

STREET OVERCROSSI NG CORONA (818) 637- 2506
-0 TREAT MEDI AN AND GORE AREAS
TEAL wecP
07- LA-110-24. 5/ 25. 5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560, 174 11/ 14/05 57%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $1, 999,397  11/23/05 750
ACST- S110- (010) E $0 10/ 30/ 08 0

OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAI SER AVENUE GLENDALE, CA 91208
G S1-10 0- (0E)

110 AND 5 SEPARATI ON (818) 637- 2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI pe | RVINE CA 92614
HB1 WeCP
07-LA-110-/0 IN LOS ANGELES COUNTY AT VAR OUS PERTERSON CHASE GENERAL | ZADPANAH, MOE $1, 666, 742 09/20/07  100%
2&%_2?(8%_(135) c LOCATI ONS ENG NEERI NG CONSTRUCTI ON 2550 CORPORATE PLACE, $1, 341, 9;3 185 2‘{? 8; 80%

%035 1-(56) CONSTRUCT CONCRETE CURB AND GUTTER 1792 KAl SER AVENUE SU TE G 107

--0) I RVINE, CA 92614-5706 “30;3'5;?1( E’;;‘:’ CA 91754 OVER RUN
HB1 SWPPP (323) 981-
07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL- JAMAL, ABDUL $1,876,150 04/22/08  100%
07-3Y2004 NORTHI DGE, PACO MA AND SAN FERNANDO P.Q BOX 310 13171 TELFAI R AVE. $1, 732, 5;3 2?5 gg; 82 920

FROM DE SOTO AVENUE UNDERCROSSI NG TO SUITE 101

0.1 MLE VEST OF BRAD ROGERS, MN 55374 SYLMAR, CA 91342

CRI ND EXI STI NG CONCRETE PAVEMENT (805) 797- 1348

HM WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $30, 119, 715 02/ 23/ 07 62%
07-188504 LOS ANGELES FROM 0.5 KM VEST OF PASS P. O BOX 2150 1615 SOUTH WALL $11£§} Zsig 82; 12; % 37%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '
OLI VE AVENUE OVERGC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
HELL - (213) 620- 2039
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, INC  RESLER, CAESAR $2, 274,480 08/ 07/ 07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O. BOX 6270 2090 FERN LN. $1, 909,939 09/ 10/ 07 0%
TO SI NCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA 90622 GLENDALE, CA. 91208 $10,800 09/27/11
PLANTI NG AND | RRI GATI ON ' ) (818) 637- 2506 PLANT EST
HA25 SWPPP SATIS
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,345,171 12/ 01/ 05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 294,280 12/09/05 96%
ACNH P134- (033)E Fl GUEROA STREET UNDERCRGSS! NG TO GLENDALE, CA 91208 $2,824 09/ 25/ 09
-0 ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTI Z ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $209, 238 04/ 14/ 08 0%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/ 170 P O BOX 883 25061 W AVENUE $15,879 04/ 28/ 08 8%
SEPARATI ON TO 0. 2 KM EAST OF CAHUENGA STANDFORD #70 $0 01/30/09
COLTON CA 92324
BOULEVARD (900) 286. 1200 VALENCI A, CA 91355 SUSPENDED
RESURFACE RAMPS .
HVLA VPCP (661) 257- 0273
07- LA-138-43.4/47.8 IN LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $134,591 08/14/06  100%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE $129, 5;3 235 gg; gg 100%
I NSTALL MESSAGE Sl GNS
VENTURA CA 93006 ;?(iMAR CA 91342 1oz 08cowp
(805) 642- 0121 S 180 564 2760 LETED
HB1 WeCP (818) 364-
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COMPANY  CARRANZA, ALVARO $6, 364, 495 01/ 15/ 08 57%
07-239614 FROM 0.1 KM VEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $4,369,369 01/28/08 68%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R $463,833 04/19/10
G P1-38 0- (2E) . WATSONVI LLE, CA 95077 LANCASTER, CA 93534
RECONSTRUCT | NTERSECTI ON ' (661) 726- 0148

--0)
HB1 Swepp



HVB

REPLACE JO NT SEALS

I RVINE, CA 92602

GLENDALE, CA 91208
(818) 637- 2506
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY I N LI TTLEROCK GRANI TE CONSTRUCTI ON COVMPANY HARTANTO, HI N $4, 640, 454 06/ 10/ 08 47%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 45120 13TH STREET $3;$;ig' g;? 8% gg; 82 69%
OF 60TH STREET EAST WATSONVI LLE CA 95077 VEST ’
W DEN CONVENTI ONAL HI GHWAY
(831) 724 1011 LANCASTER, CA 93534
HE13 SWPPP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 245, 693 03/ 03/ 08 48%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. 0. BOX 50085 45120 13TH STREET $5, 002,514 03/18/08 95%
EAST VEST $71,982 04/19/09
W DEN CONVENTI ONAL HI GHWAY WATSONWVILLE,  CA 95077 LANCASTER, CA 93534
HEL3 SWPPP (661) 726- 0148
07- LA- 138-60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  MANNAA, HASSAN $187,302 06/ 26/08 0%
07- 452704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE 28 2;5 igj gg 0%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR, CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364-2760
HB4N WPCP (714) 708- 3544
07- LA-170- 14. 9/ 20. 6 IN LOS ANGELES COUNTY IN LOS ANGELESJ. FLECTHER CREAMER & SON, | NCAZI MA, HASSAN $2,531,581 10/18/07  100%
2&%?3?%_(003) c AND BURBANK FROM RI VERSI DE TUJUNGA 12874 SAN FERNANDO ROAD 2550 CORPORATE PLACE, $2, 427, 523 ﬁ; 8‘135 8; 95%
P1-70 0-(385) UNDERCROSSI NG TO ARLETA  SHELDON SYLMAR  CA 91342 SUl TE G 107
0 UNDERCROSS| NG ' MONTEREY PARK, CA 91754 OVER RUN
o I NSTALL GUARD RAI L B}
rB1 VPCP (323)981- 1795
07-LA-187-6.4/6.4 IN LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, |NC. LEE, JEFF $562,362 09/14/06  100%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $581, 9% (1)(7)5 %éj gg 100%
I NSTALL TRAFFI C SI GNAL #101
LOS ANGELES, CA 90001- 3915 10/ 21/ 08
SYLMAR, CA 91342 COVPLETED
LBl VPCP (818) 364- 2760
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VAR OUS SOUTHLAND CONSTRUCTI ON KWAN, KI N $330,205 05/09/08  100%
07-2VB804 LOCATI ONS 3943 |RVINE BLVD. NO 40 $219,740 06/18/08 9
2090 FERN LANE $82,220 11/30/08  ©6%
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-29.5/30. 7 IN LOS ANGELES COUNTY I N AND NEAR DI ABLO CONTRACTCRS | NC RESLER, CAESAR $6, 563,363 01/ 22/ 08 27%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $1;$§8%g;g 8?; gi; gg 28%
TO 0.1 KM VEST OF BALDW N AVENUE SAN RAVON. CA 94583 GLENDALE, CA 91208 '
UNDERCROSSI NG ! (818) 637- 2506
CONSTRUCT SOUNDVALLS
HB311 SWPPP
07- LA-210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR OUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 592,332 07/ 06/ 07 55%
25 %423?84-(791& LOCATI ONS | N 12901 RAMONA BLVD. $8?$§)§§'Z§§ (1)(7)5 gg; 8273 76%
CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUITE H '

-0 | RW NDALE, CA 91706

CORONA, CA 92883
(626) 338- 3430

HB4N WPCP
07- LA-210-40.6/42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTION INC  KAROUT, REDA $8, 482,379 11/ 20/ 07 58%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAVONA BLVD. $5, 010,059 12/ 18/ 07 59%
GLENDORA AVENUE UNDERCROSSI NG AN DI IS CA 917732011 STE H $615,602  07/06/10
CONSTRUCT SOUND WALL
(909) 394- 4510 I:\N%NggléEé4§§ 91706
HB311 SWPPP (626) 338-
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,519,820 08/ 02/ 05 62%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1,417,901 08/11/05 93%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 $4,140 08/ 18/ 09
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07- LA- 210-48. 9/ 49. 3 IN LOS ANGELES COUNTY IN LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539, 588 02/ 13/ 08 0%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRU T RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $435,197 03/12/08 0%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SULTE 112 $800  09/04/09
CONSTRUCT SOUND BERM COVI NA, CA 1722 PLANT EST
HB311 SWPPP (626) 339- 1601 SATI S
07- LA-210-49.3/52. 1 IN LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/13/05 86%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 700, 650 07; 285 05 96%
BERNARDI NO COUNTY LI NE #11 $5,040  07/09/09
PLANTI NG AND | RRI GATI ON WINCHESTER,  CA 92596 | RW NDALE, CA 91706

HE14 SWPPP (626) 338- 3430
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210-/ 44 IN LOS ANGELES COUNTY AT VARI OUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4, 415,369 06/ 02/ 08 23%
07- 243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $735,356 06/ 24/08 0
ACST- X037- (139) E 210 1(1)‘211 BADILLG SUTE $445, 550 08/18/09 1'%
f3_ ?;3'37 1-(98) CONSTRUCT METAL BEAM GUARD RAI L fgig’fﬁeggjiz“z COVI NA, CA 91722
LBl VPCP (626) 339- 1601
07-LA-213-.3/1 IN LOS ANGELES COUNTY I N LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC $164, 498 10/ 31/ 08 0%
07- 456704 FROM 19TH STREET TO 9TH STREET P O BOX 11238 $0 11/10/08 0%
ors- -C) I NSTALL METAL BEAM GUARD RAI L $0  04/30/09
--() SANTA ANA CA 92711
(714) 769- 7025
HB1 WPCP
07- LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG, PAUL $464,524 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND WESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA RD. $$Z{ %g 255 %5 82 54%
AVENUE 1792 KAI SER AVENUE NORWALK, CA 90650 :
I NSTALL TRAFFI C SI GNAL .
I RVINE, CA 92614 (562) 926- 2537
HB4N WeCP
07-LA-405-.3/2.8 IN LOS ANGELES COUNTY | N LONG BEACH O DONNELL CONSTRUCTION INC ~ GALLARDO, SAM $347,335 05/ 09/ 08 75%
07-454104 AT VAR OUS LOCATI ONS FROM ATHERTON 559 WEST COVI NA BLVD 18730 S. W LM NGTON 255’ ggg f{g; g?; gg 39%
STREET UNDERCRCSSI NG TO CLARK AVENUE AVE STE 103 '
UNDERCRCSS] NG SAN DI MAS, CA 91773 RANGHO DOM NGLEZ. CA
PLACE SLOPE PAVI NG 90220
HA42 SWPPP
(310) 609- 0264
07- LA-405-4.8/8.1 IN LOS ANGELES COUNTY | N LONG BEACH SOUTHLAND CONSTRUCTI ON NJOYA, DAVID $96,540 04/23/08  100%
07-1MVb304 AND SI GNAL HILL AT VAR OUS LOCATI ONS 3943 | RVINE BLVD NO 40 18730 S. W LM NGTON $99, 2;8 %; 3411; gg 100%
FROM CHERRY AVENUE OVERCROSSI NG TO AVE., SUITE 103
I RVI NE CA 92602 ’ 11/05/08
SANTA FE AVENUE UNDER RANCHO DOM NGUEZ, CA COVPLETED
B eop REPLACE JO NT SEALS (714) 488- 2891 90220
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 141,470 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $107, 898,590 10/ 06/ 04 89%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 181,618 06/ 04/ 09
40-5 30- (8NS) T I NGLEWOOD, CA 91792 310) 410. 9862
6207- 034-() (310)

HB5 SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496, 488 11/ 01/ 06 0%
2(7:; 33824_(055)E FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2'§fl3‘21' 22(1) ég; 81; 82 0%
BOULEVARD OVERCROSSI NG TO DEVONSHI RE ENCI NO, CA 91436 :
-0 STREET UNDERCROSS! NG PERRI'S CA 92570
951) 675- 8200 (818) 788- 3303 PLANT EST
PLANTI NG AND | RRI GATI ON (951) 675- SATI S
HA25 SWPPP
07- LA-405-/48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVI D $6, 076, 088 02/ 28/ 08 43%
25 2,\'/:1)3(8?‘71_(140) c LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $3;$gg;' gé’z 82; 15; gg 50%
X0-37 1-(0 BRI DCE TO E 40575 SEPARATI ON I RVINE, CA 92614-5706 AVE STE #103 7
__()' -(0B) | NSTALL METAL BEAM GUARD RAI L ' ) RANCHO DOM NGUEZ, CA
HB1 WPCP 90220
(310) 609- 0264
07- LA-405-/12.6 IN LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14, 067,929 11/10/05 69%
25 ﬁigg{(gzg) c CARSON AND SI GNAL HILL FROM LCS ENG NEERI NG CONSTRUCTI ON, 11229 S. WDODRUEF $12;$§8é1 gié g; (2)?5 gg 87%
0 ANGELES AND ORANGE COUNTY LI NE TO 1792 KAl SER AVE. AVE. '
o ROUTE 405 AND 110 SEPARATI O DOWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG IRVINE, CA 92614-5706 (562) 401- 3333
HA22 WPCP
07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSOD $3, 075, 844 08/ 05/ 04 0%
AQW P710- (011) E FROM ROUTE 1 PACIFI C OAST H GHUAY TOSERVI CES 17912 GRUSADER AVE. 10 621 oaz7i09 0%
0 WARDL OW AVENUE 999 TOMN & COUNTRY RD. 4TH FL STE 101 :
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 CERRI TOS, CA 90703 PLANT EST
(562) 860- 3085 SATI S

HA25 SWPPP
07-LA-710-9.4/18.4

07-183114
ACNH- 710 - (786) N

--0

HA22 SWPPP

07-LA-710-16.1/18. 4
07-259904

HA22 SWPPP

State of California Department of Transportation

I'N LOS ANGELES COUNTY | N LONG BEACH
CARSON, COVPTON, PARAMOUNT, LYNWOOD
AND SOQUTH GATE AT VARI QUS LOCATI ONS
REHABI LI TATE ROADVWAY

I'N LOS ANGELES COUNTY I N LYNWOOD AND SULLY M LLER CONTRACTI NG

ATKI NSON CONSTRUCTI ON L. P.

27422 PORTOLA PKW.,

FOOTHI LL RANCH, CA 92610

SOUTH GATE FROM 0. 7 KM NORTH OF ROUTE COMPANY

710/ 105 SEPARATI ON TO FI RESTONE
BOULEVARD OVERCROSSI NG
PLACE RUBBERI ZED HOT M X ASPHALT

1100 E ORANGETHCORPE SUI TE 200

ANAHEI M CA 92801
(714) 578- 9600

MOUSSA NAZEM
17912 CRUSADER AVE.,
Sul TE 101

CERRI TGS, CA 90703
(562) 860- 3085

SAAD, HUSSEI N
11229 S. \WOODRUFF
AVE.

DOMWNEY, CA 90241
(562) 401- 3333

$145, 285, 740
$54, 486, 109
$4, 805, 261

$29, 849, 333
$0
$0

05/31/07  21%
07/ 05/ 07
12117712 3%

08/ 19/ 08 0%
09/ 16/ 08
12/ 30/ 11 0%

SUSPENDED



HE13 SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY I N SOUTH GATE ALL AVERI AN ASPHALT TRAN, KELVIN $245,873 05/02/08 55%
07-2Y8404 AND LYNWOOD AT | MPERI AL HI GHWAY P.O BOX 2229 11229 S. \WDODRUFE $111, 119 05/21/08 45%
OVERCROSS! NG AVE $111,119 12/15/08
PLACE RUBBERI ZED HOT M X ASPHALT CORONA, - CA 92878- 2229 DOMEY, CA 90241
HVLA VPCP (562) 401- 3333
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,813,734 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4;$g;1$' fig g; gi; 82 92%
RECONSTRUCT MAI NTENANCE STATI ON SU TE C 107 '
DOMEY  CA 90241 MONTEREY PARK, CA. 91754
(562) 803- 9499 323) 081 1795’ : OVER RN
HA12 SWPPP (323) 981-
07-LA-5764-10 IN LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 669,175 01/05/07  100%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HW $2, g;g 2;2 gi; ig; 8; 95%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 !
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068 OVER RUN
HAL2 SWPPP
07-VEN-1-12.7/0 I N VENTURA COUNTY AT HUENEME ROAD TDS ENG NEER! NG MANNAA, HASSAN $274,755 06/ 23/ 08 39%
07- 3N7904 I NSTALL TRAFFI C SI GNALS 1014 S. VESTLAKE BLVD. 14-136 $52,258 07/07/08 9
FOAE B RESTHESEL 13171 TELFAI R AVENUE 352, 258 02/ 13/ 09 19%
91361 SYLMAR, CA 91342
(818) 364- 2760 SUSPENDED
HB4N wecP
07- VEN-1-21. 2/ 0 I N VENTURA COUNTY | N THOUSAND QAKS,  BENA COVPANY ABUMUHOR, | SSAM $149,580 04/ 14/ 08 84%
07-4L8304 SIM VALLEY, FILLMORE, SANTA PAULA, 2785 PACI FI C COAST HWY NO 322 1525 RANCHO CONEJO $137, Ogg 225 ig; gg 97%
MOORPARK AND VENTURA AT VAR OUS BLVD., #102
TORRANCE CA 90505 ’
LOCATI ONS 310)371. 9999 THOUSAND OAKS, CA 91320
I NSTALL CABLE RAI LI NG (310) 371-
HA28 WeCP
07- VEN-23-3.5/11. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $63,073,110 04/ 04/ 06 0%
07- 115454 NOOR ROM THOUS 60, 742,598 04/ 17/ 06
HP21- 6207- (036) L AND PARK FR:R:TS AND ORKS P O BOX 1489 1525 RANCHO CONEJO s $117, 494 09/ 01/ 10 0%
620-7 03 BOULEVARD UNDE SING TO NEWLCS SUN VALLEY CA 913531489 BLVD. SUITE 102 7
B ()' -0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND OAKS, CA 91320 PLANT EST
W DEN ROADWAY AND SOUND WALL (805) 375-9247 SATI S
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI S FROM BENEATH 2 ALLI ANCE CONSTRUCTION, INC  ABUMUHOR, | SSAM $235,000 01/26/08 40%
07-1X8904 VEN-23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, Ozg 8;; gg; 82 57%
BRI DCE #53-424 SECTI ONS OF GRI MES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ’ TOUSAND QAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI'S TO MAI NTAI N (805) 375-9247
201130 CHANNEL FLO
07- VEN-33-6.0/57. 5 I'N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. ABUMUHOR, | SSAM $2, 903,712 05/ 24/ 07 96%
07- 203004 2,537,569 06/22/07
ACST- P033- (064) E AT VARI QUS LOCATI ONS 11172 WESTERN AVE. 1525 RANCHO CONEJO $ %0 12/ 15/ 09 83%
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. #102
G P0- 33 0- (4E) STANTON, CA 90680
0 THOUSAND OAKD, CA 91320
HBL PP (805) 375- 9247
07- VEN-33-7.8/ 8 I N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, INC. VALENCIA DORRI, M KE $5, 985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;3 84215 ig; 82 100%
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 T AND QAKS, - CA 91320
STABI LI ZE & REPAI R A STORM DAMAGED (805) 480- 4928
HA-23 ROADWAY
07- VEN- 33-10. 9/ 10. 9 I N VENTURA COUNTY NEAR QJAI FROM TDS ENG NEERI NG ARROYQ, HECTOR $259,547 06/ 23/08 73%
07- 4N5304 WOODLAND AVENUE TO BALDW N ROAD 1014 S. VESTLAKE BLVD., STE14 1525 RANCHO CONEJO $264,124 07/07/08 98%
MODI FY S| GNAL AND LI GHTI NG BLVD. SU TE 103 $47,250 12/19/08
THOUSAND OAKS, CA. 91316
THOUSAND OAKS, CA 91320
HBAN WPCP (805) 480- 4928
07- VEN- 33-14. 0/ 57. 5 CLEAR ALL STORM DEBRIS, HAUL IT TO  SUMVER CONSTRUCTI ON | RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPOSAL SI TES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO $304, 722 %; 2(1)5 gg 79%
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA CA 93061 BLVD., SU TE 103
THE ROADWAY SHOULDERS DIR S E ' THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 & RECP
07-VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON I RA, ALFRED $1,185,000 02/28/08  100%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY P.Q BOX 30 1525 RANCHO CONEJO $897, 52(3) %; g?; gg 76%
FA RACT SANTA PAULA, CA 93061 BLVD., SUTE 103
EMERGENCY STORM DAMAGE REPAI R VEN- ' THOUSAND OAKS, CA 91320 OVER RUN
033 (805) 480- 4928

201020
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-.4/4. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY |NC  PATEL, JAGDI SH $4, 324,056 11/19/07 83%
2&%{338‘1‘_(1%) c FROM 0.4 KM EAST OF WESTLAKE P O BOX 1489 5160 HASKELL AVENUE $4, ggg' gig (1&; gg; 8; 94%
601 1 (35 BOULEVARD OVERCROSSI NG TO 0.4 KM VEST SUN VALLEY CA 913531489 ENCI NO, CA 91436 :
OF CONEJO SCHOOL ROAD UC 818) 767- 8418 (818) 788- 3303
--0) I NSTALL CONCRETE BARRI ER (818) )
HA27 SWPPP
07- VEN-101-22.0/23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSIA, M KE $1, 791,883 09/ 06/ 07 0%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1;$§J§g' ;8\2 825 gi; (1); 0%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUI TE 102 !
CRANGE, CA 92868 T;&JS?I;I? ;)253 CA 91320 PLANT EST
HA21 SWPPP (805) 375- SATI S
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENING AND  C. A RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $48, 859, 379 02/ 22/ 07 64%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWVERCE CENTER 28548 1525 RANCHO CONEJO $éi, égg, 27322 gg; ég; g; 86%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SUI TE 103 1O
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN H GHWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/ 0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTI ON | NC I RA, ALFRED $196, 855 06/ 04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;3 (1)(13; (2)2; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 E"VD' Eg' -I;K;CBCA 91320
(909) 394- 4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN-118-21.8/21. 8 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON | NC EID, EMLE $1, 427,150 09/ 29/ 08 0%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $0 10/22/08 0%
ER- 4129- (004) E $0 12/15/09
UNDERCRGSSI NG BLVD., #102
0 REPAI R CULVERT VENTURA CA 93003 THOUSAND OAKS, CA 91320
(805) 654- 1682 805 375 9247’
HA23 SWPPP (805) 375-
07- VEN-118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO MANNAA, HASSAN $1, 073,460 06/17/08 42%
07-142804 0.8 KM VEEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE 232?’ ggg 8;; 1;’; 82 5204
OVERCROSSI NG TO 0.8 KM EAST OF SYLMAR, CA 91342 !
SYCAMORE DRI VE UNDERCROSSI NG VENTURA,  CA 93003 (818) 364- 2760

MODI FY LI GHTI NG
HA22 WPCP
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Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-118-32.0/32.5 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $3, 244,025 09/ 29/ 08 0%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO 23 10/ 23/ 08 0%

OVERCROSSI NG TO ROCKY PEAK ROAD

VENTURA, CA 93003 BLVD., SUITE 103

OVERCROSSI NG THOUSAND QAKS, CA 91320

CONSTRUCT RAMPS )
HE11 SVPPP (805) 480- 4928
07- VEN- 118- 32. 0/ 33 I'N VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN | NC TOUTOUNCHI AN,  MOHAMVAD $177,456 11/19/07 0%
07-246904 0.9 KM WEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $161, 677 12/ 14/07 0%
ACST- P118- (057) E FROM 0. 3 KM VEST OF ROCKY PEAK OC TO BLVD.. SUITE 103 $1,900 03/21/09

P1-18 0- (7E) VALENCI A CA 91355
0 ROCKY PEAK ROAD OC (661) 367- 9040 THOUSAND QAKS, CA 91320 PLANT EST

- I NSTALL CHAI N LI NK FENCE ) B}
TEAL ecP (805) 480- 4928 SATI S

07-VEN-118-52.2/2.1 I'N VENTURA AND LOS ANGELES COUNTI ES BEADOR CONSTRUCTI ON COMPANY | RA, ALFRED $396, 700 04/ 29/ 08 100%

07-2Y6604 IN SIM VALLEY AND NEAR LOS ANGELES | NC 1525 RANCHO CONEJO $376,037  05/15/08 40,
FROM ROCKY PEAK ROAD OVERCROSSI NG TO 26320 LESTER Cl RCLE BLVD., SU TE 103 $0 igf gf; 82
0.3 KM WEST OF MOVI E THOUSAND OAKS, CA 91320 COVPLETED
RUBBER! ZED HOT M X ASPHALT OVERLAY  CORONA CA 92883 (805) 480- 4928

HMVL WPCP (951) 674- 7352

07- VEN-126-19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENG NEERI NG COVPANY, | NCI RA, ALFRED $985, 000 11/02/07 100%

07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $510, 691  11/02/07 5206
WATERSHED THREATENS TO OVERTCP BRIDGE o L\ oo BLVD. $0 10/31/08
& H GHWAY WTH DEBRIS DIR S EME ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE DEBRI' S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
07- VEN- 150- 9. 6/ 9. 6 I N VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. | RA, ALFRED $2,053,522 01/23/08 95%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $813,883 02/07/08 40%
UPGRADE BRI DGE RAI LS BLVD. . SULTE 103 $186,090 11/ 06/ 09
PARAMOUNT, CA 90723 -
THOUSAND OAKS, CA 91320
Aol Swepp (805) 480- 4928
07- VEN- 150- 18. 8/ 18. 8 I N VENTURA COUNTY | N QJAI CA RASSMUSSEN, | NC. | RA, ALFRED $3, 525,748 08/ 11/ 08 25%
07-1189¢4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE NCHO $443,735 08/15/08
ACST- P150- ( 025) E 1525 RA CONEJO $106,811 07/21/10  13%

P1-50 0- (5E)

--0)
HA21 SwWepp

REPLACE BRI DGE

VALENCI A, CA 91355

BLVD., SU TE 103
THOUSAND OAKS, CA 9130
(805) 804- 4928
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYO, HECTOR $849, 145 09/ 15/ 08 0%
07-41L4304 VARI QUS LOCATI ONS FROM 0. 9 KM EAST OF 22600 G LAMBERT ST SUI TE 1405 1525 RANCHO CONEJO $0 10/ 06/ 08 0%
ACST- 4130- (004) E REEVES ROAD TO 0.2 KM NORTH OF BLVD.  SUITE 103 $0
41-30 0- (4E) LAKE FOREST CA 92630 ’
RAFFERTY RANCH ROAD THOUSAND QAKS, CA 91320
--0) REPAI R SLOPE (949) 454- 1999 (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2,893,198 01/18/08 64%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $1,984,728 02/06/08 69%
ACST- P150- (024) E $208,082 04/ 14/ 10
SANTA PAULA CREEK BRI DGE BLVD. SU TE 103
(P)l' 50 0-(4E) W DEN BRI DGE AND UPGRADE RAI LI NG VALENCI A, CA 91355-4171 THOUSAND QAKS, CA 91320
A1 - (805) 804- 4928

Totals: Authorized Final Amt: $1, 109, 156, 975 Completed to Date: $660, 495, 388 Work ThisMonth: $30, 557, 872
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07- 483504
07-2Y5504
07- 456004
07- 452004
07-231204
07-224804
07- 450304
07- 265004
07-2X1704
07-2Y5204
07- 179904
07-4L8404
07-241404
07-1294V4
07-201704
07- 3Y0604
07-243904
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Cnty Rt Pm

07-LA-71-1.4/1.4
07-LA-90-1.2/1
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-101-.9/8.1
07- LA-101-34.2/38.2
07-LA-103-1.8/2.3
07-LA-105-.5/.5
07-LA-105-.7/.9
07-LA-110-11.5/14.2
07-LA-110-22.0/23.2
07-LA-110-24.5/25.5
07-LA-110-.9/21.5
07-LA-110-/0
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07- LA-134-11.5/13
07-LA-134-/1

07- LA-138-43.4/47.8
07- LA- 138-47. 8/ 49

Statement of Ongoing Contracts - Index

Contract

07-2X2304
07-1693C4
07- 182204
07-1Y6504
07- 180004
07- 453804
07- 186104
07- 4C0604
07-4L7304
07-178504
07-3Y2104
07- 246704
07- 243504
07-4L9504
07-228004
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2Y8504
07-4L8204
07-239614
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Cnty Rt Pm

07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.
07- LA- 138-60. 0/ 60.
07- LA-170- 14. 9/ 20.

07-LA-187-6.4/6.4

07- LA-210- 29. 5/ 30.
07- LA-210- 40. 6/ 42.
07- LA-210- 48. 9/ 49.

07- LA-210-/ 44
07- LA-210-.8/33.9

07- LA- 210- 33. 3/ 46.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-213-.3/1
07-LA-213-5.7/5.7
07-LA-405-.3/2.8
07-LA-405-4.8/8.1

07- LA- 405- 25. 9/ 29.
07- LA- 405- 40. 1/ 46.

07- LA-405-/48.6
07-LA-405-/12.6
07-LA-710-6.8/9.1

o A N O

Statement of Ongoing Contracts - Index

Contract

07-127214
07-127234
07-4S2704
07-200804
07-4L7604
07-228104
07- 231404
07-242704
07-243304
07- 2M3804
07- 129934
07-172174
07-1264F4
07-4S6704
07-4S2104
07-454104
07-1VMb304
07-1178U4
07-218304
07- 243604
07-244404
07- 234904
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Cnty Rt Pm
07-LA-710-9.4/18.4
07-LA-710-16.1/18.4
07-LA-710-16.7/17.3
07-LA-5707-/0
07-LA-5764-/0
07-VEN-1-12.7/0
07- VEN-1-21.2/0
07- VEN- 23-20.7/21.1
07- VEN-23-3.5/11.4
07- VEN- 33-6.0/57.5
07- VEN- 33-7.8/8
07- VEN- 33-10. 9/10. 9
07- VEN- 33-14.0/57.5
07- VEN-33-17.7/17.7
07- VEN- 101- .4/ 4.4
07- VEN- 101-22. 0/ 23. 7
07- VEN- 118-32. 0/ 32.5
07- VEN- 118- 32. 0/ 33
07- VEN- 118-21.8/21.8
07- VEN- 118-23. 3/ 32. 6
07- VEN- 118-52.2/2.1
07- VEN- 118-18. 2/ 32. 6

Statement of Ongoing Contracts - Index

Contract

07-183114
07- 259904
07-2Y8404
07-201604
07-210804
07- 3N7904
07-4L8304
07- 1X8904
07-115454
07-203004
07- 4K6304
07- 4N5304
07- 1X9304
07-1X9704
07-185504
07-234204
07-223804
07- 246904
07-1X3104
07- 142804
07-2Y6604
07-116794
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Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract

07- VEN-118-18.4/0 07- 1P3804
07- VEN- 126- 19. 2/ 34 07-1X8704
07- VEN-150-9.6/9. 6 07-1189A4
07- VEN- 150- 18. 8/ 18. 8 07-11894
07- VEN- 150- 20. 5/ 31 07-4L4304
07- VEN- 150- 28. 5/ 28. 5 07-1189F4

Page
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Statement of Ongoing Contracts - Federal Aid

District 07

Federal Aid Category
-1 - FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHMAY
- ER- STORM DAMAGE REPAI R
District Total:

Bid + CCO
$116, 065, 240
$471, 713, 895

$45, 900, 903
$282, 626, 053

$1, 583, 425
$191, 267, 459

$1,109, 156, 975

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

Work Comp
$82, 297, 832
$300, 650, 766
$26, 269, 145
$176, 901, 471
$118, 727
$74, 257, 446
$660, 495, 388




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $1, 190, 193
$1, 190, 193

Work completed this Period:
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